G CALFORNIA CHANGE ORDER (c0) ( CO No.: 00059

High-Speed Rail Authority

TITLE: Study Shift Avenue 56 GS Alignment DATE: 06/06/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture

1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This Change Order will compensate DFJV and its subcontractors for all design work required to implement the
Authority's Directive Letter No. 00064 (DL 64), "Study Shift Avenue 56 GS Alignment". DL 64 required DFJV to prepare a
Cost Benefit Analysis (CBA) to study shifting the alignment of the Avenue 56 grade separation to the south in order to
avoid impacts to the Alpaugh pond.

This Change Order is made pursuant to Sections 17.1, 17.4 and 23.0 of the General Provisions and shall fully and
completely compensate DFJV and its subcontractors for the concept design effort for Scope of Work per DL 64.

This Change Order also includes compensation for the cost of Bond and Insurance required for the increase in the
Scope of Work.

V&YV is not required for the Authority's DL 64.

Final design costs and/or construction phase costs required to implement the Authority's DL 64, if any, are not covered
under this Change Order.

Payment i g : . Unit
Ter Description Quantity Units Price Net Amount

$21,075.54

Thl lump sum payment will cover the cost of 1.0 LS $21,075.54
Design to implement Authority's DL 64 to study

Avenue 56 grade separation alignment shift to the

south.

00002 This lump sum payment includes DFJV's 1.0 LS $1,475.29 $1.475.29 0
Subcontractor 7% markup per Section 23.0 of
General Provision.
00003 This lump sum payment covers DFJVs cost for 1.0 LS $3,126.00 $3,126.00 0
Design Support Services for added Scope of
Work.
00004 This lump sum payment covers DFJV's cost for 1.0 LS $988.56 $988.56 0
Bond and Insurance for added Scope of Work per
this Change Order.
00005 Deduct for payment made under Change Order 48 1.0 LS ($26,665.39) ($26,665.39) 0
- Administrative.
Total: $0.00 0
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7 CALIFORNIA CHANGE ORDER (CO) (. CO No.: 00059

High-Speed Rail Authority

TITLE: Study Shift Avenue 56 GS Alignment DATE: 06/06/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Selma, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known
and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed

change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

evenipcontemplated by this Change Order in the form above.
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